QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:
Report Quarter:

Print Date:

Murray State University
2011-3 (July)
04/20/2012

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/Murray State University

Acquire F
Acquire L
Complete

Construct

Construct

Construct
Construct
Construct
* Construct
Construct
Construct

Demolish

Install Sprinkler System - Blackburn Science Building

Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Replace B

Replace C

arm Laboratory Land

and

Business and Research Center Tenant
College Courts Housing

Electrical Generation Plant

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Calloway 2010-2012 Awaiting Initiation by Agency
Calloway 2010-2012 Awaiting Initiation by Agency
Calloway 2010-2012 A/E Selection
Calloway 2008-2010 Awaiting Initiation by Agency
Calloway 2008-2010 In Construction 1 12/31/10

Comments: Prior to final completion deficiencies were discovered which must be corrected by contractor prior to reaching a new substantial

completion.

Livestock Instructional Laboratory
Multipurpose Practice Facility

New Breathitt Veterinary Center

New Science Complex - Phase III
Open-Sided Stall Barn at Expo Center
Paducah Regional Campus Facility

Ordway Hall

A. Carman Pavilion - Completion

Blackburn Science

College Courts

Curris Center T'Room & Food Svc. Equip.
Elizabeth Hall

Lovett Auditorium

Pogue Library Electric and HVAC

reathitt Veterinary Center Heating & System

entral Plant Boilers

Upgrade Applied Science Electrical System

Upgrade C

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund) .

ampus Electrical Distribution System

Calloway
Calloway
Calloway
Calloway
Calloway
Calloway
Calloway
Calloway
Calloway
Calloway
Calloway
Calloway
Calloway
Calloway
Calloway
Calloway
Calloway
Calloway

Calloway

2010-2012
2010-2012
2010-2012
2006-2008
2010-2012
2010-2012
2010-2012
2010-2012
2010-2012
2010-2012
2010-2012
2010-2012
2010-2012
2010-2012
2010-2012
2010-2012
2010-2012
2010-2012

2010-2012
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Awaiting Initiation by Agency
Awaiting Initiation by Agency
Awaiting Initiation by Agency
Complete/Not Closed Out 100
Awaiting Initiation by Agency
Planning

Awaiting Initiation by Agency
Awaiting Initiation by Agency
Awaiting Initiation by Agency
Awaiting Initiation by Agency
Awaiting Initiation by Agency
Awaiting Initiation by Agency
Bidding

Awaiting Initiation by Agency
Awaiting Initiation by Agency
Awaiting Initiation by Agency
Awaiting Initiation by Agency
Awaiting Initiation by Agency

Awaiting Initiation by Agency

04/30/09

05/01/09



